

# Build Up Requirements

Last modified: 07/01/2020 by Stefan George

Target Release	Mid June, 2020
Document Status	Final
Document Owner	Stefan George
Designer	Frank Lin
Project Leaders	Chris Salvia, Frank Lin
QA	Frank Lin

## Background and Strategic fit

We think project Build Up will help OSDB’s branding in the long run, and helping businesses to do better is always at the core of our company.

## Customer Research

98% of the interviewees agreed that by restoring looted storefronts will establish a positive impression with OSDB.

# Requirements

#	User Story	User Story Description	Priority	Notes
1	Insurance policy does not cover vandalism.	My insurance policy does not cover vandalism.	Must	

# Questions

A list of questions to be addressed as a result of this requirement document.

Question	Outcome
What is the approximate budget for each restore?	Control material cost under \$50,000.
Each restore timeline?	For better efficiency, project managers will organize and set timeline for the whole area all together.
Store restoration priorities?	Established local mom and pop stores are our main selections.

# Not Doing

A list of things that will not be implemented in this version.

Item	Reason
Areas outside of scope	Limited work force.
Over time	Due to current project budget, over time is highly NOT recommended.

# Change Log

A list of changes that has been made so far.

Date	Changes
07/01/2020	Change #1's priority in Requirements to must